
Via Email (werner.leah@epa .com) 

February 15, 2022 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 

77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

:sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
January 2022 Monthly Progress Report #093 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the January 2022 monthly progress report . 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 

~~:~ 
Alternate Project Coordinator 

MHS:jr 
Enclosure 
cc : (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq ., K&L Gates 
Bennie Underwood, de maximis 
GDL Techn ical Committee 

https://demaximisinc.sharepoint.com/sites/Projects2/Shared Documents/Active/3237 - Gary Development Landfi ll/07 Monthly Progress Reports/MPR093 (January 2022).docx 
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de maximi.v, i11c. 

MONTHLY PROGRESS REPORT - #093 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: January 2022 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• Weaver Consultants, on behalf of the Gary Development Landfill Site Group, began preparing a 
summary to document last month's inspection and re-inventorying of the investigation-derived 
waste (IDW) drums staged on-Site as part of the Remedial Investigation (RI). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None necessary. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 

DELIVERABLES 

• Coordinate with the United States Environmental Protection Agency (USEPA) and the Indiana 
Department of Environmental Management (IDEM) and arrange for the off-Site disposal of 
liquid IDW drums staged on-Site. 

• On March 3, 2022, participate in a web-based meeting with USEPA and IDEM to discuss the final 
Feasibility Study (FS) report, dated June 9, 2021. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 
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